
 

 

IPU and PAA Drafting 

SCHEDULE 

Item Description Responsible 
Person(s) 

PEO Due Date Drafting Session(s) 

PE8&9 Storage Management Plan  March 16, 2020 March 16, 30; April 6, 20201 

PE1 Monitoring  March 16, 2020 April 6, 2020 

PE2 Recharge  March 30, 2020 April 13, 2020 

PE3 Supply for Imp Areas  March 30, 2020 April 13, 2020 

PE4 Subsidence  March 30, 2020 April 13, 2020 

PE5 Regional Suppl Water  April 6, 2020 April 20, 2020 

PE7 SNMP  April 6, 2020 April 20, 2020 

PE6 Water Quality  April 13, 2020 April 27, 2020 

Wrap    April 30, 20202 

 

PROCESS 

The Responsible Person agrees to deliver the Program Element Outline (PEO), meaning the input 

necessary for the  IPU+PAA draft section [outline or bullet points (not contract language), tracing back to 

original documents’ sections and describing edits, substitutions, or additions] and [additional needed 

information; list of reconciliation topics, i.e. things that require conditions and assurances] on the Due 

Date 

 

Watermaster staff/consultants agree to provide requested information 

 

All agree to review in advance of target Drafting Session; offer input for discussion during Drafting 

Session to finalize IPU section; and express agreement with conditions or reasons for disagreement and 

their own conditions; and their own necessary assurances if not included; or additional info 

 

Watermaster staff/consultants agree to express views on implementability of IPU+PAA section; and 

support IPU and PAA drafting as scribes; capture discussion/agreement and distribute to all within 4 

days of Drafting Session. 

 

 

 
1 Last day to complete SMP without the need for special meetings 
2 If completed, we can take everything through the process in May and one special Board meeting will be needed 
to submit everything to the Court by June 


